
10/16/2016 20161122

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

CNQ071 Pay Period:  10/16/2016Contract: Estimate Number: 0007 to  11/22/2016Estimate Type: Progress Estimate Approved:No

Lehman-Roberts CompanyContractor:

Contractor's
Address:

PO Box 1603
Memphis,  TN   38101

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

05/02/2016

%

$0.00

116.0

230.0

230.0

198.28

%Percent Complete($):

%Percent Behind:

TIPTON

96.45

Date Notice to Proceed: 04/07/2016

07/31/2016

$5,546,796.65

$5,536,820.65

$5,569,264.70 $409,282.98$5,159,981.72

$0.00

$0.00Test Report Payment Adjustments:

$5,569,264.70 $5,159,981.72 409,282.98

$5,569,264.70 $409,282.98$5,159,981.72

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 51 (S.R. 3)

101.83

20161122

Project(s): 84102-3214-94, 84102-8214-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-3(138)9.35 006561387,713.7084102-3214-94 61S.R. 3, From L.M. 0.00 (Shelby Co. Line) To L.M. 9.60 (Woodl
NH/HSIP-3(138)90.65 650521,569.2884102-8214-14 05The resurfacing on U.S. 51 (S.R. 3) from the Shelby County l

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

84102-3214-94 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-44.000

-44.000

$-44,000.00

$-44,000.00

108-07 LIQUIDATED DAMAGES

84102-8214-14 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

84102-3214-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

84102-8214-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-142,423.61-142,423.610

0.000.000

84102-8214-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $34.09

0.000

219.500

$0.00

$7,482.76

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

84102-8214-14 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $6.50

0.000

0.000

$0.00

$0.00

203-06 WATER

84102-8214-14 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.890 $9,555.83

0.000

2.471

$0.00

$23,612.46

208-01.02 SHOULDER PREPARATION

84102-8214-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,691.000 $36.41

592.400

8,451.120

$21,569.28

$307,705.28

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(TYPE D)

84102-8214-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,183.000 $93.55

0.000

816.100

$0.00

$76,346.16

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

84102-8214-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

383.000 $96.53

0.000

476.310

$0.00

$45,978.20

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

84102-8214-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,684.000 $96.91

0.000

11,882.140

$0.00

$1,151,498.19

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

84102-8214-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-5,401.50-5,401.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0084102-8214-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

13,375.6013,375.600

0.000.000

84102-8214-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

84102-8214-14 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $800.00

0.000

224.610

$0.00

$179,688.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

84102-8214-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

84102-8214-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

84102-8214-14 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,854.380 $88.25

0.000

3,084.110

$0.00

$272,172.71

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

17798.69 19,610.5919,610.59 0.000.0084102-8214-14 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,200.000 $93.46

0.000

19,610.590

$0.00

$1,832,805.74

411-03.14 ACS MIX(PG76-22) THIN LIFT D
ASPHALT

84102-8214-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

33,174.2733,174.270

0.000.000

84102-3214-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

84102-8214-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

84102-8214-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

84102-8214-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-9.800

$0.00

$-9.80

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

23,408.0023,408.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

84102-8214-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

84102-3214-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.200 $511.02

14.919

14.919

$7,623.91

$7,623.91

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

84102-3214-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.200 $511.02

13.938

13.938

$7,122.60

$7,122.60

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

84102-8214-14 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475,151.000 $2.14

0.000

438,843.130

$0.00

$939,124.30

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

84102-8214-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $510.00

0.000

0.000

$0.00

$0.00

611-09.04 CATCHBASIN RETROFIT

84102-8214-14 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $145,000.00

0.000

0.950

$0.00

$137,750.00

712-01 TRAFFIC CONTROL

84102-8214-14 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,672.000 $7.25

0.000

3,296.000

$0.00

$23,896.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0084102-8214-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $793.24

0.000

3.000

$0.00

$2,379.72

712-08.03 ARROW BOARD (TYPE C)

84102-3214-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,670.000 $34.90

1,578.000

1,578.000

$55,072.20

$55,072.20

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

84102-3214-94 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.47

0.000

753.000

$0.00

$9,389.91

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

84102-3214-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $10.47

462.000

462.000

$4,837.14

$4,837.14

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

84102-3214-94 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,970.000 $23.27

160.000

160.000

$3,723.20

$3,723.20

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

84102-3214-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $13.64

2,064.000

2,064.000

$28,152.96

$28,152.96

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

84102-3214-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $190.38

101.000

101.000

$19,228.38

$19,228.38

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 372.00372.00 372.000.0084102-3214-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $3.70

372.000

372.000

$1,376.40

$1,376.40

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

84102-3214-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $211.54

1.000

1.000

$211.54

$211.54

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

84102-3214-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $581.71

16.000

16.000

$9,307.36

$9,307.36

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

84102-3214-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $317.30

1.000

1.000

$317.30

$317.30

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

84102-3214-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $179.81

4.000

4.000

$719.24

$719.24

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

84102-3214-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $211.54

4.000

4.000

$846.16

$846.16

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

84102-3214-94 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $22.21

36.000

36.000

$799.56

$799.56

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57.02 95.0495.04 0.000.0084102-8214-14 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.400 $1,057.68

0.000

95.044

$0.00

$100,526.14

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

84102-3214-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.200 $5,499.92

53.160

53.160

$292,375.75

$292,375.75

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

84102-8214-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,000.00

0.000

1.000

$0.00

$75,000.00

717-01 MOBILIZATION

84102-8214-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $694.29

0.000

3.000

$0.00

$2,082.87

730-03.20 INSTALL PULL BOX (TYPE A)

84102-8214-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $2.31

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

84102-8214-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $2.31

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

84102-8214-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $13.89

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 20.0020.00 0.000.0084102-8214-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $16.20

0.000

20.000

$0.00

$324.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

84102-8214-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $41.66

0.000

240.000

$0.00

$9,998.40

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

84102-8214-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.31

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

84102-8214-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,159.000 $5.79

0.000

8,425.000

$0.00

$48,780.75

730-14.02 SAW SLOT

84102-8214-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,258.000 $0.58

0.000

22,218.000

$0.00

$12,886.44

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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